
 
 
 
 

MINUTES OF PROJECT DEVELOPMENT BOARD 
MERCER COUNTY JUDICIAL CENTER 

MONDAY, SEPTEMBER 15, 2008 
 

 
CALL TO ORDER 
The Project Development Board met Monday, September 15, 2008 at 8:00 a.m. in 
the Fiscal Court Building located at 134 South Main Street in Harrodsburg.  The 
meeting was called to order by Judge John D. Trisler, Chairman. 
 
ROLL CALL 
Upon a roll call by Judge Trisler, present were the following:  Judge Darren 
Peckler, Judge Jeff Dotson, Rose Bishop, David Patrick, Tommy Hurst, and Judge 
John Trisler.  Jo Etta Wickliffe and Alvis Johnson were not present. 
 
APPROVAL OF MINUTES 
The minutes of the August 18, 2008 meeting of the Project Development Board were 
approved as presented upon a motion by Judge Jeff Dotson, with a second by 
Tommy Hurst.  Motion carried. 
 
NEW BUSINESS/REPORTS/UPDATES 
Dennis Arthur, with CMW Inc., presented each board member with a bound copy 
of the Phase B plan for the new Mercer County Judicial Center and will be 
presenting it to AOC after the Project Development Board makes any needed 
revisions.  He would like to do that in the next two weeks.  Mr. Arthur told the 
board they should take each piece of the proposed Judicial Center plan and make a 
final decision on one at a time.  He stated the important things are the floor plan, the 
elevations, the quality, and adhering to the specs.  Dennis informed the board that 
CMW must have everything finished by January 2009.  Board members discussed 
drug courts and pre-trial access after business hours, a suggestion that Dennis 
replace most of the glass in the back of the Judicial Center to make it more secure, 
and Ms. Bishop, Circuit Court Clerk, wants to change the location of her private 
office.   
 
Everyone agreed to study the Plan B Proposal, then hold a Special Called Meeting 
at 5:00 p.m. on Monday, September 29 to discuss any revisions so Dennis can 
finalize the Phase B plan and present it to AOC.  
 
David Sumner with Codell Construction was present, but had nothing to report. 
 
Judge Trisler gave an update on the progress of construction for the Gateway 
building, stating it is on schedule and 30% complete.  The roofing and air/heat units 



are finished, and the sprinkler system has been roughed in.  A new entryway for the 
Gateway building has been approved by the Fiscal Court.  Judge Trisler stated he is 
pleased with the progress of the construction.   
 
PAYMENT APPLICATIONS 
Jeff Lilly, AOC, presented an invoice for Payment Requisition #5 to CMW Inc. for 
the amount of $ 132,680.00 on Phase B plan.  Tommy Hurst made a motion to 
approve Payment #5 in the amount of $ 132,680.00 to CMW.  Judge Darren Peckler 
made a second to the motion.  Motion carried. 
 
NEXT REGULAR MEETING 
The next regular meeting of the Project Development Board will be held at 8:00 a.m. 
on Monday, October 20, 2008 at the Fiscal Court Building located at 134 South 
Main Street in Harrodsburg.   
 
ADJOURNMENT 
Upon a motion by Judge Darren Peckler, with a second by Judge Jeff Dotson, the 
meeting was adjourned.  Motion carried. 
 
 
Respectfully Submitted By, 
Gayle Horn, Recorder 
 


